
UNCLASSIFIED

UNCLASSIFIED
Air Force Page 1 of 19 R-1 Line Item #88

Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0207701F: Full Combat Mission Training

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 58.077 57.393 39.826 -   39.826 24.442 24.885 17.612 22.083 Continuing Continuing
655012: Full Combat Mission
Training

23.012 6.314 16.122 -   16.122 15.464 12.529 12.222 12.506 Continuing Continuing

655354: F-16 Block 40/50 MTC 35.065 51.079 23.704 -   23.704 8.978 12.356 5.390 9.577 Continuing Continuing

A. Mission Description and Budget Item Justification
The program funding includes reductions for overhead reduction efficiencies that are not intended to impact program content. The efficiencies reductions total $1.743 in
FY12.

Full Combat Mission Training (FCMT) supports Air Force Distributed Mission Operations (DMO) and Live-Virtual-Constructive (LVC) integration. DMO is an operational
readiness initiative enabling the USAF to exercise and train at the operational and strategic levels of war while facilitating unit-level training.  Networked LVC
components form the integrated DMO battlespace by linking geographically distributed high fidelity combat and combat support training devices including Command
and Control (C2) and Intelligence, Surveillance, and Reconnaissance (ISR) systems. RDT&E for Full Combat Mission Training is funded in Budget Activity 5, System
Development and Demonstration because it has passed Milestone B approval and is conducting engineering and manufacturing development tasks aimed at meeting
validated requirements.  Project 5012, FCMT, efforts are focused on development, demonstration, and transitioning of critical functions associated with the DMO/LVC
network and linked simulators.  Project 5354, F-16 Block 40/50 Mission Training Centers (MTC), efforts are focused on development and demonstration of the F-16
Block 40/50 MTC.

RDT&E for Full Combat Mission Training is funded in Budget Activity 5, System Development and Demonstration because it has passed Milestone B approval and is
conducting engineering and manufacturing development tasks aimed at meeting validated requirements.

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 79.807 57.393 34.838 -   34.838
Current President's Budget 58.077 57.393 39.826 -   39.826
Total Adjustments -21.730 -   4.988 -   4.988

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Other Adjustments -21.730 -   4.988 -   4.988
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0207701F: Full Combat Mission Training

Change Summary Explanation
FY12 ; Increased to align F-16 trainer development with updated Schedule and Cost Estimates
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0207701F: Full Combat Mission Training

PROJECT
655012: Full Combat Mission Training

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
655012: Full Combat Mission
Training

23.012 6.314 16.122 -   16.122 15.464 12.529 12.222 12.506 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
The program has been funded to latest cost estimate, less efficiencies.
The reduction for efficiencies are not intended to impact program content.

A. Mission Description and Budget Item Justification
The program funding includes reductions for overhead reduction efficiencies that are not intended to impact program content. The efficiencies reductions total $1.743 in
FY12.

Full Combat Mission Training (FCMT) supports Air Force Distributed Mission Operations (DMO) and Live-Virtual-Constructive (LVC) integration.  DMO is an operational
readiness initiative enabling the USAF to exercise and train at the operational and strategic levels of war while facilitating unit-level training.   FY12 FCMT funding
provides research in areas benefiting the AF DMO/LVC environment as a whole.  Provides Mission Essential Competency studies and contract administration for
new systems that support the initial Combat Air Forces (CAF) DMO/LVC capability.  Provides research and development to facilitate integration of fielded and newly
acquired, Air Force owned training devices into DMO/LVC networks.  Enhances the quality of training for the systems added to the network.  Enables aircrews to
network with LVC components to form the integrated DMO battlespace.  Links geographically distributed, high-fidelity combat and combat support training devices
including Command and Control (C2) and Intelligence, Surveillance, and Reconnaissance (ISR) systems.  Develops, demonstrates and inserts multi-level security
capability.  Allows the warfighters at home station to exercise and train at the operational and strategic levels of war as well as conduct networked unit-level training.

This porgram is in Budget Activity 5, System Development and Demonstration because it has passed Milestone B approval and is conducting engineering and
manufacturing development tasks aimed at meeting validated requirements.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: Cross Domain Solutions (CDS)
Description: Development, demonstration and insertion of multi-level security capability.

FY 2010 Accomplishments:
CDS for F-15E and B-2
FY 2011 Plans:

4.085 1.340 4.605 -   4.605
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0207701F: Full Combat Mission Training

PROJECT
655012: Full Combat Mission Training

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Continue CDS for F-15E and B-2
FY 2012 Base Plans:
Cross Domain Solution as required for operational systems on the DMO Network including B-2 and F-35.
Development, demonstration and insertion of multi-level security solutions.
FY 2012 OCO Plans:
Title: Develop DMO Capabilities
Description: Continue development, demonstration, studies and insertion of DMO/LVC related technologies and
proficiency based continuation training strategies.

FY 2010 Accomplishments:
Continue network re-architecture initiative
FY 2011 Plans:
Continue network re-architecture initiative
FY 2012 Base Plans:
Enhance visual fidelity of F-22 simulators to support DMO capability.  Develop network architecture initiatives for
technology refresh and cost reductions; side by side feasiblity testing of DMO and Global Information Grid (GIG)
network.
FY 2012 OCO Plans:

7.505 1.092 8.343 -   8.343

Title: Validation of warfighter seasoning
Description: Studies to assess and validate warfighter seasoning required in continuation training and
accreditation of portions of this process.

FY 2010 Accomplishments:
Refine methodology for linking knowledge, skills, and experiences to gaps and to training opportunities;
completion of F-22 and F-15C Mission Essential Competencies (MEC) data and results; start F-15E and F-16
multirole MEC, and Joint Terminal Attack Control (JTAC) Close Air Support (CAS)  MEC refresher; Complete

1.000 1.022 1.022 -   1.022
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0207701F: Full Combat Mission Training

PROJECT
655012: Full Combat Mission Training

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

definition and gap analyses for remotely piloted aircraft and mission areas; Develop competency-based
scenarios for remotely piloted aircraft; Develop scenarios and syllabi for close air support live and virtual training.
FY 2011 Plans:
Complete F-15E and F-16 multirole process and results. Complete JTAC CAS MEC refresher; Refine
development of MEC process for schoolhouse tactical training using A-10 and F-22 mission areas and
schoolhouses as initial domains; Refine development of methods to link schoolhouse initial competency sets and
MEC ops definitions and data; Validate close air support distributed mission training using competency-based
methods in live and virtual environments.
FY 2012 Base Plans:
Evaluate training impact of Live, Virtual, and Constructive (LVC) integration with 4th generation systems;
Complete evaluation of different mixes of live and virtual training in support of initial and refresher mission
proficiency; Validate methodology for quantifying knowledge and skill proficiency for air to air and air to ground
mission areas;  Develop methods to integrate competency-based data into existing USAF sortie and experience
tracking systems; Demonstrate proficiency tracking tools in two identified mission areas; Demonstrate integration
of schoolhouse initial competency set data with recurring MEC requirements data for comprehensive LVC
training development and management.
FY 2012 OCO Plans:
Title: Develop objective performance enhancement
Description: Studies to develop objective performance enhancement and measurement tools, for use in the
DMO/LVC environment.

FY 2010 Accomplishments:
Develop and integrate metrics and measurement reporting method for F-15C and F-22 performance
measurement. Develop and refine data displays and visualization for air combat assessment. Complete
development of authoring tools to permit ops definition of metrics and measures.  Begin development of
methods to routinely track and certify readiness and performance across live and virtual systems and events for
operational squadrons; Demonstrate persistent performance measurement in F-15C and F-22 mission training
centers; Demonstrate cross mission LVC performance assessment; Conduct field evaluation of persistent
performance measurement at Aviano AB, IT.
FY 2011 Plans:

1.000 1.022 1.022 -   1.022
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0207701F: Full Combat Mission Training

PROJECT
655012: Full Combat Mission Training

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Validate air-to-air and air-to-ground performance measures and visualization tools; Complete field evaluations
of persistent readiness assessment in F-15C, F-16, and F-22 live and virtual contexts; Demonstrate integrated
Close Air Support common metrics for ground controllers and air platforms; Validate metrics and visualization
tools for remotely piloted aircraft readiness assessment; Complete validation of  authoring tools to rapidly
develop metrics for ops unit assessments and certification.
FY 2012 Base Plans:
Complete integrated data summaries of LVC performance measures for 4th gen systems; Design and validate
performance based tools for mission planning and after action review; Develop common metrics and data
specifications to permit measures collected in live and virtual contexts to be shared, integrated, and displayed
in a common debriefing technology; Demonstrate LVC performance measurement across mission areas and
platforms; Demonstrate integration of Remotely Piloted Aircraft (RPA),  Air to Air (A/A), and Air to Ground (A/G)
measures and metrics for at least two common LVC scenarios.
FY 2012 OCO Plans:
Title: Identify training and rehearsal gaps
Description: Studies to identify training and rehearsal gaps in DMO/LVC architecture based on current weapons
system and operational tactics, training, procedures (TTPs).

FY 2010 Accomplishments:
Start Nellis LVC field study; implement study designs for alternate mixes of live and virtual training with F-15C
and F-22 ops units; Develop LVC field evaluation design for integrated USAF and Australian RAAF coalition
mission training; Complete distributed mission training study with Joint Terminal Attack and Control (JTAC) and
remotely piloted aircraft virtual training; Complete initial ops evaluation of less-than-full-fidelity virtual training
at Aviano AB, IT; Develop evaluation study design for integrated air combat and command and control LVC
training.
FY 2011 Plans:
Complete initial USAF and Australian RAAF coalition mission training evaluation; Conduct field evaluation of
integrated performance measurement and sortie tracking methods for ops readiness certification; Conduct
additional studies of alternate mixes of live and virtual training with F-15E and F-16 ops squadrons; Complete
second skill decay study evaluating impacts of different mixes of live and virtual training on combat skill retention
and decay; Complete initial evaluation of Nellis LVC operational assessment.  Integrate data into next spiral of

1.000 1.022 1.022 -   1.022
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0207701F: Full Combat Mission Training

PROJECT
655012: Full Combat Mission Training

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Nellis LVC operational assessment;  Demonstrate common aircraft, range, and virtual environment performance
measurement and tracking in Nellis LVC ops assessment.
FY 2012 Base Plans:
Refine LVC architecture and instrumentation to permit training effectiveness evaluations of 4th and 5th gen
systems interoperating in LVC; Complete initial training effectiveness evaluation of RPA competency-based
training with Combat Air Force units; Complete training effectiveness evaluations of JTAC training and rehearsal
integrated with Air Support Operations and with RPA virtual and constructive environments; Complete field
evaluation of deployable tactical trainers as part of USAFE LVC Construct; Complete assessment of the
integration of JTAC training within the context of coalition mission training research and ops support with the
British RAF.
FY 2012 OCO Plans:
Title: Other Network Studies
Description: Research and development to provide for the  integration of fielded and newly introduced, Air
Force high-fidelity flight and mission trainers.

FY 2010 Accomplishments:
Study and demonstrate DMO network conversion to the GIG
FY 2011 Plans:
Continue study and demonstration of the DMO network conversion to the GIG
FY 2012 Base Plans:
FY 2012 OCO Plans:

3.467 0.100 -   -   -  

Title: Program Office Support
Description: Program Office Support

FY 2010 Accomplishments:
Program Office Support
FY 2011 Plans:

4.955 0.716 0.108 -   0.108
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0207701F: Full Combat Mission Training

PROJECT
655012: Full Combat Mission Training

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Program Office Support
FY 2012 Base Plans:
Program Office Support.
FY 2012 OCO Plans:

Accomplishments/Planned Programs Subtotals 23.012 6.314 16.122 -   16.122

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• PE 0207701F: Full Combat
Mission Training, O & M, AF

165.792 212.644 182.283 0.000 182.283 198.216 259.482 264.531 218.842 Continuing Continuing

D. Acquisition Strategy
Each platform joining the Distributed Mission Operations (DMO)/Live-Virtual-Constructive (LVC) environment selects its own acquisition strategy based on using
command needs, Business Case Analysis (BCA) and the magnitude of the training system changes required to provide DMO capability.  The initial systems in the
DMO/LVC environment; F-15C, AWACS, F-16 Block 40/50 and F-15E, all required new training systems.  In addition, the Operations and Integration capability had to
be created.  The Training Simulation Service (TSS) acquisition strategy was used to meet a portion of these requirements.  In the TSS approach, the contractor owns
and provides the simulator equipment, maintains simulator concurrency with weapon systems, and has incentives to keep the equipment up to date with simulator
and network technologies.  The FY07 NDAA specifically limited the Air Force’s ability to acquire military flight simulators with service contracts.  As a result, training
capability currently provided on the F-16 MTC is being replaced under a separate program with training provided with procured flight simulators.  (Acquisition of the
F-16 Block 40/50 MTCs is detailed under the Project 655354 in this document.)  The FY08 NDAA language allows continued use of the service contract approach
on systems where it was already in use.  Currently fielded and projected Air Force-owned Flight and Mission Training Systems without DMO/LVC capability will be
modified using FCMT funds to ensure compatibility with the DMO-LVC environment.  Additional DMO capable trainers will be acquired for those systems where current
quantities are inadequate to meet training requirements using FCMT funds.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.



UNCLASSIFIED

UNCLASSIFIED
Air Force Page 9 of 19 R-1 Line Item #88

Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0207701F: Full Combat Mission Training

PROJECT
655012: Full Combat Mission Training

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ASC/WNS AFMC C/Various
ASC/WNS
AFMC:Wright Patterson
AFB, OH

121.474 0.992 Jan 2011 7.002 Jan 2012 -   7.002 Continuing Continuing 0.000

ASC/WWUS (F-22) SS/CPIF
ASC/WWUS
AFMC:Wright Patterson
AFB, OH

69.500 0.200 Aug 2011 0.200 Aug 2012 -   0.200 Continuing Continuing 0.000

507 MASSG (B-52) SS/FFP 507 MASSG:Hill AFB,
UT 5.000 0.200 Aug 2011 -   -   -   0.000 5.200 0.000

ASC/WNS (B-1, B-2 & Joint
Terminal Control Training
and Rehearsal System [JTC
TRS]) )

SS/CPIF
ASC/WNS
AFMC:Wright Patterson
AFB, OH

27.193 0.200 Feb 2011 2.639 -   2.639 Continuing Continuing 0.000

Subtotal 223.167 1.592 9.841 -   9.841 0.000

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Air Force Research Lab, 711
Human Performance Wing,
Human

C/CPFF 711 HPW/RHA:Wright
Patterson AFB, OH 17.402 3.066 Jan 2011 6.173 Jan 2012 -   6.173 Continuing Continuing 0.000

Subtotal 17.402 3.066 6.173 -   6.173 0.000

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Not specified. TBD Not specified.:Location
not provided. -   -   -   -   -   0.000 0.000 0.000

Subtotal -   -   -   -   -   0.000 0.000 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0207701F: Full Combat Mission Training

PROJECT
655012: Full Combat Mission Training

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Office Support C/Various
ASC/WNS
AFMC:Wright Patterson
AFB, OH

30.032 1.656 Dec 2010 0.108 Dec 2011 -   0.108 Continuing Continuing 0.000

Subtotal 30.032 1.656 0.108 -   0.108 0.000

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 270.601 6.314 16.122 -   16.122 0.000

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0207701F: Full Combat Mission Training

PROJECT
655012: Full Combat Mission Training
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0207701F: Full Combat Mission Training

PROJECT
655012: Full Combat Mission Training
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0207701F: Full Combat Mission Training

PROJECT
655012: Full Combat Mission Training
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0207701F: Full Combat Mission Training

PROJECT
655012: Full Combat Mission Training

Schedule Details

Start End
Events Quarter Year Quarter Year

F-22 DMO Development Complete 1 2010 1 2013
F-22 Install: Langley 1 2010 1 2010
F-22 Install: Tyndall 3 2011 3 2011
B-1 Mod kits installed 2 2011 4 2011
B-2 Mod kits installed 4 2011 4 2011
B-2 Operations 4 2013 1 2016
B-52 Mod kits installed 2 2011 4 2012
F-35 Full Mission Simulator Operation 4 2013 1 2016
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0207701F: Full Combat Mission Training

PROJECT
655354: F-16 Block 40/50 MTC

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
655354: F-16 Block 40/50 MTC 35.065 51.079 23.704 -   23.704 8.978 12.356 5.390 9.577 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
F-16 Block 40/50 Mission Training Center (MTC) supports the development, acquisition, fielding and sustainment of high fidelity, Distributed Mission Operations (DMO)
capable flight simulators for F-16 Block 40 and 50 weapon systems.  Each MTC includes multiple high fidelity Simulator Cockpits, Instructor Operator Stations, a Threat
Server and Brief/Debrief and Mission Observation capability.  Each is capable of linking to geographically distributed high-fidelity combat and combat support training
devices including Command and Control (C2) and Intelligence, Surveillance, and Reconnaissance (ISR) systems.  Allows the warfighters at home station to exercise
and train at the operational and strategic levels of war as well as conduct networked unit-level training.

This program is in Budget Activity 5, System Development and Demonstration because it has passed Milestone B approval and is conducting engineering and
manufacturing development tasks aimed at meeting validated requirements.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: F-16 MTC R&D
Description: Research and development of DMO capable flight simulators to replace training capability which
has been provided by training simulation service contracts. Research, development and testing of modifications
to the F-16 MTC to maintain concurrency with F-16 aircraft

FY 2010 Accomplishments:
F-16 MTC Training System Support Center development.   Includes, but is not limited to, the development and
support of F-16 flight simulators.
FY 2011 Plans:
Continue F-16 MTC development, test and fielding
FY 2012 Base Plans:
Continue F-16 MTC development, test and fielding
FY 2012 OCO Plans:

33.672 49.079 22.929 -   22.929

Title: Program Office Support
Description: Program Office Support

1.393 2.000 0.775 -   0.775
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0207701F: Full Combat Mission Training

PROJECT
655354: F-16 Block 40/50 MTC

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

FY 2010 Accomplishments:
Program Office Support
FY 2011 Plans:
Program Office Support
FY 2012 Base Plans:
Program Office Support
FY 2012 OCO Plans:

Accomplishments/Planned Programs Subtotals 35.065 51.079 23.704 -   23.704

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• PE 0207701F: F-16 Block 40/50
MTC; APAF

57.286 59.640 44.401 0.000 44.401 9.763 2.016 2.080 2.090 Continuing Continuing

D. Acquisition Strategy
F-16 Block 40/50 MTCs are being developed and fielded under a competitively awarded FAR Part 15 Supply contract with RDT&E and APAF funds.  The MTCs will be
sustained by a Contract Logistic Support(CLS) using Operations and Maintenance funds.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.



UNCLASSIFIED

UNCLASSIFIED
Air Force Page 17 of 19 R-1 Line Item #88

Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0207701F: Full Combat Mission Training

PROJECT
655354: F-16 Block 40/50 MTC

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Trainer Development C/Various
L3 Comm, Link
Simulation &
Training:Arlington, TX

33.672 49.079 Dec 2010 22.929 Dec 2011 -   22.929 Continuing Continuing 0.000

Subtotal 33.672 49.079 22.929 -   22.929 0.000

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Office Support C/FFP
ASC/WNS
AFMC:Wright Patterson
AFB, OH

1.393 2.000 Dec 2010 0.775 Dec 2011 -   0.775 Continuing Continuing 0.000

Subtotal 1.393 2.000 0.775 -   0.775 0.000

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 35.065 51.079 23.704 -   23.704 0.000

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0207701F: Full Combat Mission Training

PROJECT
655354: F-16 Block 40/50 MTC



UNCLASSIFIED

UNCLASSIFIED
Air Force Page 19 of 19 R-1 Line Item #88

Exhibit R-4A, RDT&E Schedule Details: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0207701F: Full Combat Mission Training

PROJECT
655354: F-16 Block 40/50 MTC

Schedule Details

Start End
Events Quarter Year Quarter Year

Design/Develop/Test F-16 MTC, including concurrency mods 1 2010 4 2016
MTC #1 Nellis AFB NV Fielded 4 2011 4 2011
MTC #2 Location TBD Fielded 2 2012 2 2012
MTC #3 Holloman AFB NM Fielded 4 2012 4 2012
MTC #4 Kunsan AB Korea 1 2013 1 2013
MTC #5 Shaw AB SC 2 2013 2 2013
MTC #6 Spangdahlem AB GE 3 2013 3 2013
MTC #7 Aviano AB IT 1 2014 1 2014
MTC # 8 Production and Fielding Dependent of F-16 Aircraft 3 2015 3 2015
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             0207701F
             Full Combat Mission Training
             88
             2012
             PB
             2011-02
             Air Force
             3600
             Research, Development, Test & Evaluation, Air Force
             5
             System Development & Demonstration (SDD)
             
                 58.077
                 57.393
                 39.826
                 39.826
                 0.000
                 24.442
                 24.885
                 17.612
                 22.083
            
             The program funding includes reductions for overhead reduction efficiencies that are not intended to impact program content. The efficiencies reductions total $1.743 in FY12.

Full Combat Mission Training (FCMT) supports Air Force Distributed Mission Operations (DMO) and Live-Virtual-Constructive (LVC) integration. DMO is an operational readiness initiative enabling the USAF to exercise and train at the operational and strategic levels of war while facilitating unit-level training.  Networked LVC components form the integrated DMO battlespace by linking geographically distributed high fidelity combat and combat support training devices including Command and Control (C2) and Intelligence, Surveillance, and Reconnaissance (ISR) systems. RDT&E for Full Combat Mission Training is funded in Budget Activity 5, System Development and Demonstration because it has passed Milestone B approval and is conducting engineering and manufacturing development tasks aimed at meeting validated requirements.  Project 5012, FCMT, efforts are focused on development, demonstration, and transitioning of critical functions associated with the DMO/LVC network and linked simulators.  Project 5354, F-16 Block 40/50 Mission Training Centers (MTC), efforts are focused on development and demonstration of the F-16 Block 40/50 MTC.

RDT&E for Full Combat Mission Training is funded in Budget Activity 5, System Development and Demonstration because it has passed Milestone B approval and is conducting engineering and manufacturing development tasks aimed at meeting validated requirements.
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                             Other Adjustments
                             
                                 -21.730
                                 0.000
                                 4.988
                                 4.988
                                 0.000
                            
                        
                    
                
                 FY12 ; Increased to align F-16 trainer development with updated Schedule and Cost Estimates
            
             
                 
                     655012
                     Full Combat Mission Training
                     
                         23.012
                         6.314
                         16.122
                         16.122
                         0.000
                         15.464
                         12.529
                         12.222
                         12.506
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The program has been funded to latest cost estimate, less efficiencies.
The reduction for efficiencies are not intended to impact program content.

                         The program funding includes reductions for overhead reduction efficiencies that are not intended to impact program content. The efficiencies reductions total $1.743 in FY12.

Full Combat Mission Training (FCMT) supports Air Force Distributed Mission Operations (DMO) and Live-Virtual-Constructive (LVC) integration.  DMO is an operational readiness initiative enabling the USAF to exercise and train at the operational and strategic levels of war while facilitating unit-level training.   FY12 FCMT funding  provides research in areas benefiting the AF DMO/LVC environment as a whole.  Provides Mission Essential Competency studies and contract administration for new systems that support the initial Combat Air Forces (CAF) DMO/LVC capability.  Provides research and development to facilitate integration of fielded and newly acquired, Air Force owned training devices into DMO/LVC networks.  Enhances the quality of training for the systems added to the network.  Enables aircrews to network with LVC components to form the integrated DMO battlespace.  Links geographically distributed, high-fidelity combat and combat support training devices including Command and Control (C2) and Intelligence, Surveillance, and Reconnaissance (ISR) systems.  Develops, demonstrates and inserts multi-level security capability.  Allows the warfighters at home station to exercise and train at the operational and strategic levels of war as well as conduct networked unit-level training.  

This porgram is in Budget Activity 5, System Development and Demonstration because it has passed Milestone B approval and is conducting engineering and manufacturing development tasks aimed at meeting validated requirements.
                         
                             
                                 Cross Domain Solutions (CDS)
                                 Development, demonstration and insertion of multi-level security capability.
                                 
                                     
                                         4.085
                                         CDS for F-15E and B-2
                                    
                                
                                 
                                     
                                         1.340
                                         Continue CDS for F-15E and B-2
                                    
                                     
                                         4.605
                                    
                                     
                                         4.605
                                         Cross Domain Solution as required for operational systems on the DMO Network including B-2 and F-35.  Development, demonstration and insertion of multi-level security solutions.
                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                             
                                 Develop DMO Capabilities
                                 Continue development, demonstration, studies and insertion of DMO/LVC related technologies and proficiency based continuation training strategies.
                                 
                                     
                                         7.505
                                         Continue network re-architecture initiative
                                    
                                
                                 
                                     
                                         1.092
                                         Continue network re-architecture initiative
                                    
                                     
                                         8.343
                                    
                                     
                                         8.343
                                         Enhance visual fidelity of F-22 simulators to support DMO capability.  Develop network architecture initiatives for technology refresh and cost reductions; side by side feasiblity testing of DMO and Global Information Grid (GIG) network.
                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                             
                                 Validation of warfighter seasoning
                                 Studies to assess and validate warfighter seasoning required in continuation training and accreditation of portions of this process.
                                 
                                     
                                         1.000
                                         Refine methodology for linking knowledge, skills, and experiences to gaps and to training opportunities; completion of F-22 and F-15C Mission Essential Competencies (MEC) data and results; start F-15E and F-16 multirole MEC, and Joint Terminal Attack Control (JTAC) Close Air Support (CAS)  MEC refresher; Complete definition and gap analyses for remotely piloted aircraft and mission areas; Develop competency-based scenarios for remotely piloted aircraft; Develop scenarios and syllabi for close air support live and virtual training.
                                    
                                
                                 
                                     
                                         1.022
                                         Complete F-15E and F-16 multirole process and results. Complete JTAC CAS MEC refresher; Refine development of MEC process for schoolhouse tactical training using A-10 and F-22 mission areas and schoolhouses as initial domains; Refine development of methods to link schoolhouse initial competency sets and MEC ops definitions and data; Validate close air support distributed mission training using competency-based methods in live and virtual environments.
                                    
                                     
                                         1.022
                                    
                                     
                                         1.022
                                         Evaluate training impact of Live, Virtual, and Constructive (LVC) integration with 4th generation systems; Complete evaluation of different mixes of live and virtual training in support of initial and refresher mission proficiency; Validate methodology for quantifying knowledge and skill proficiency for air to air and air to ground mission areas;  Develop methods to integrate competency-based data into existing USAF sortie and experience tracking systems; Demonstrate proficiency tracking tools in two identified mission areas; Demonstrate integration of schoolhouse initial competency set data with recurring MEC requirements data for comprehensive LVC training development and management. 

                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                             
                                 Develop objective performance enhancement
                                 Studies to develop objective performance enhancement and measurement tools, for use in the DMO/LVC environment.
                                 
                                     
                                         1.000
                                         Develop and integrate metrics and measurement reporting method for F-15C and F-22 performance measurement. Develop and refine data displays and visualization for air combat assessment. Complete development of authoring tools to permit ops definition of metrics and measures.  Begin development of methods to routinely track and certify readiness and performance across live and virtual systems and events for operational squadrons; Demonstrate persistent performance measurement in F-15C and F-22 mission training centers; Demonstrate cross mission LVC performance assessment; Conduct field evaluation of persistent performance measurement at Aviano AB, IT.
                                    
                                
                                 
                                     
                                         1.022
                                         Validate air-to-air and air-to-ground performance measures and visualization tools; Complete field evaluations of persistent readiness assessment in F-15C, F-16, and F-22 live and virtual contexts; Demonstrate integrated Close Air Support common metrics for ground controllers and air platforms; Validate metrics and visualization tools for remotely piloted aircraft readiness assessment; Complete validation of  authoring tools to rapidly develop metrics for ops unit assessments and certification.
                                    
                                     
                                         1.022
                                    
                                     
                                         1.022
                                         Complete integrated data summaries of LVC performance measures for 4th gen systems; Design and validate performance based tools for mission planning and after action review; Develop common metrics and data specifications to permit measures collected in live and virtual contexts to be shared, integrated, and displayed in a common debriefing technology; Demonstrate LVC performance measurement across mission areas and platforms; Demonstrate integration of Remotely Piloted Aircraft (RPA),  Air to Air (A/A), and Air to Ground (A/G) measures and metrics for at least two common LVC scenarios.


                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                             
                                 Identify training and rehearsal gaps
                                 Studies to identify training and rehearsal gaps in DMO/LVC architecture based on current weapons system and operational tactics, training, procedures (TTPs).
                                 
                                     
                                         1.000
                                         Start Nellis LVC field study; implement study designs for alternate mixes of live and virtual training with F-15C and F-22 ops units; Develop LVC field evaluation design for integrated USAF and Australian RAAF coalition mission training; Complete distributed mission training study with Joint Terminal Attack and Control (JTAC) and remotely piloted aircraft virtual training; Complete initial ops evaluation of less-than-full-fidelity virtual training at Aviano AB, IT; Develop evaluation study design for integrated air combat and command and control LVC training.
                                    
                                
                                 
                                     
                                         1.022
                                         Complete initial USAF and Australian RAAF coalition mission training evaluation; Conduct field evaluation of integrated performance measurement and sortie tracking methods for ops readiness certification; Conduct additional studies of alternate mixes of live and virtual training with F-15E and F-16 ops squadrons; Complete second skill decay study evaluating impacts of different mixes of live and virtual training on combat skill retention and decay; Complete initial evaluation of Nellis LVC operational assessment.  Integrate data into next spiral of Nellis LVC operational assessment;  Demonstrate common aircraft, range, and virtual environment performance measurement and tracking in Nellis LVC ops assessment.
                                    
                                     
                                         1.022
                                    
                                     
                                         1.022
                                         Refine LVC architecture and instrumentation to permit training effectiveness evaluations of 4th and 5th gen systems interoperating in LVC; Complete initial training effectiveness evaluation of RPA competency-based training with Combat Air Force units; Complete training effectiveness evaluations of JTAC training and rehearsal integrated with Air Support Operations and with RPA virtual and constructive environments; Complete field evaluation of deployable tactical trainers as part of USAFE LVC Construct; Complete assessment of the integration of JTAC training within the context of coalition mission training research and ops support with the British RAF.


                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                             
                                 Other Network Studies
                                 Research and development to provide for the  integration of fielded and newly introduced, Air Force high-fidelity flight and mission trainers.
                                 
                                     
                                         3.467
                                         Study and demonstrate DMO network conversion to the GIG
                                    
                                
                                 
                                     
                                         0.100
                                         Continue study and demonstration of the DMO network conversion to the GIG
                                    
                                     
                                         0.000
                                    
                                     
                                         0.000
                                          
                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                             
                                 Program Office Support
                                 Program Office Support
                                 
                                     
                                         4.955
                                         Program Office Support
                                    
                                
                                 
                                     
                                         0.716
                                         Program Office Support
                                    
                                     
                                         0.108
                                    
                                     
                                         0.108
                                         Program Office Support.
                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                        
                         
                             
                                 PE 0207701F
                                 Full Combat Mission Training, O & M, AF
                                 
                                     165.792
                                     212.644
                                     182.283
                                     182.283
                                     0.000
                                     198.216
                                     259.482
                                     264.531
                                     218.842
                                
                            
                        
                         Each platform joining the Distributed Mission Operations (DMO)/Live-Virtual-Constructive (LVC) environment selects its own acquisition strategy based on using command needs, Business Case Analysis (BCA) and the magnitude of the training system changes required to provide DMO capability.  The initial systems in the DMO/LVC environment; F-15C, AWACS, F-16 Block 40/50 and F-15E, all required new training systems.  In addition, the Operations and Integration capability had to be created.  The Training Simulation Service (TSS) acquisition strategy was used to meet a portion of these requirements.  In the TSS approach, the contractor owns and provides the simulator equipment, maintains simulator concurrency with weapon systems, and has incentives to keep the equipment up to date with simulator and network technologies.  The FY07 NDAA specifically limited the Air Force’s ability to acquire military flight simulators with service contracts.  As a result, training capability currently provided on the F-16 MTC is being replaced under a separate program with training provided with procured flight simulators.  (Acquisition of the F-16 Block 40/50 MTCs is detailed under the Project 655354 in this document.)  The FY08 NDAA language allows continued use of the service contract approach on systems where it was already in use.  Currently fielded and projected Air Force-owned Flight and Mission Training Systems without DMO/LVC capability will be modified using FCMT funds to ensure compatibility with the DMO-LVC environment.  Additional DMO capable trainers will be acquired for those systems where current quantities are inadequate to meet training requirements using FCMT funds.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         ASC/WNS AFMC
                                         C
                                         Various
                                         ASC/WNS AFMC
                                         Wright Patterson AFB, OH
                                         
                                             121.474
                                             
                                                 0.992
                                                 2011-01
                                            
                                             
                                                 7.002
                                            
                                             
                                                 7.002
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                     
                                         ASC/WWUS (F-22)
                                         SS
                                         CPIF
                                         ASC/WWUS AFMC
                                         Wright Patterson AFB, OH
                                         
                                             69.500
                                             
                                                 0.200
                                                 2011-08
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2012-08
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                     
                                         507 MASSG  (B-52)
                                         SS
                                         FFP
                                         507 MASSG
                                         Hill AFB, UT
                                         
                                             5.000
                                             
                                                 0.200
                                                 2011-08
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.200
                                             0.000
                                        
                                    
                                     
                                         ASC/WNS (B-1, B-2 &  Joint Terminal Control Training and Rehearsal System [JTC TRS]) )
                                         SS
                                         CPIF
                                         ASC/WNS  AFMC
                                         Wright Patterson AFB, OH
                                         
                                             27.193
                                             
                                                 0.200
                                                 2011-02
                                            
                                             
                                                 2.639
                                            
                                             
                                                 2.639
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Air Force Research Lab, 711 Human Performance Wing, Human
                                         C
                                         CPFF
                                         711 HPW/RHA
                                         Wright Patterson AFB, OH
                                         
                                             17.402
                                             
                                                 3.066
                                                 2011-01
                                            
                                             
                                                 6.173
                                            
                                             
                                                 6.173
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Not specified.
                                         TBD
                                         Not specified.
                                         Location not provided.
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.000
                                             0.000
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Office Support
                                         C
                                         Various
                                         ASC/WNS AFMC
                                         Wright Patterson AFB, OH
                                         
                                             30.032
                                             
                                                 1.656
                                                 2010-12
                                            
                                             
                                                 0.108
                                            
                                             
                                                 0.108
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
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                                 F-22 DMO Development Complete
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 F-22 Install: Langley
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 F-22 Install: Tyndall
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 B-1 Mod kits installed
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 B-2 Mod kits installed
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 B-2 Operations
                                 
                                     
                                         4
                                         2013
                                    
                                     
                                         1
                                         2016
                                    
                                
                            
                             
                                 B-52 Mod kits installed
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 F-35 Full Mission Simulator Operation
                                 
                                     
                                         4
                                         2013
                                    
                                     
                                         1
                                         2016
                                    
                                
                            
                        
                    
                
                 
                     655354
                     F-16 Block 40/50 MTC
                     
                         35.065
                         51.079
                         23.704
                         23.704
                         0.000
                         8.978
                         12.356
                         5.390
                         9.577
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         F-16 Block 40/50 Mission Training Center (MTC) supports the development, acquisition, fielding and sustainment of high fidelity, Distributed Mission Operations (DMO) capable flight simulators for F-16 Block 40 and 50 weapon systems.  Each MTC includes multiple high fidelity Simulator Cockpits, Instructor Operator Stations, a Threat Server and Brief/Debrief and Mission Observation capability.  Each is capable of linking to geographically distributed high-fidelity combat and combat support training devices including Command and Control (C2) and Intelligence, Surveillance, and Reconnaissance (ISR) systems.  Allows the warfighters at home station to exercise and train at the operational and strategic levels of war as well as conduct networked unit-level training.

This program is in Budget Activity 5, System Development and Demonstration because it has passed Milestone B approval and is conducting engineering and manufacturing development tasks aimed at meeting validated requirements.
                         
                             
                                 F-16 MTC R&D
                                 Research and development of DMO capable flight simulators to replace training capability which has been provided by training simulation service contracts. Research, development and testing of modifications to the F-16 MTC to maintain concurrency with F-16 aircraft
                                 
                                     
                                         33.672
                                         F-16 MTC Training System Support Center development.   Includes, but is not limited to, the development and support of F-16 flight simulators.
                                    
                                
                                 
                                     
                                         49.079
                                         Continue F-16 MTC development, test and fielding
                                    
                                     
                                         22.929
                                    
                                     
                                         22.929
                                         Continue F-16 MTC development, test and fielding
                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                             
                                 Program Office Support
                                 Program Office Support
                                 
                                     
                                         1.393
                                         Program Office Support
                                    
                                
                                 
                                     
                                         2.000
                                         Program Office Support
                                    
                                     
                                         0.775
                                    
                                     
                                         0.775
                                         Program Office Support
                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                        
                         
                             
                                 PE 0207701F
                                 F-16 Block 40/50 MTC;  APAF
                                 
                                     57.286
                                     59.640
                                     44.401
                                     44.401
                                     0.000
                                     9.763
                                     2.016
                                     2.080
                                     2.090
                                
                            
                        
                         F-16 Block 40/50 MTCs are being developed and fielded under a competitively awarded FAR Part 15 Supply contract with RDT&E and APAF funds.  The MTCs will be sustained by a Contract Logistic Support(CLS) using Operations and Maintenance funds.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Trainer Development
                                         C
                                         Various
                                         L3 Comm, Link Simulation & Training
                                         Arlington, TX
                                         
                                             33.672
                                             
                                                 49.079
                                                 2010-12
                                            
                                             
                                                 22.929
                                            
                                             
                                                 22.929
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                
                            
                             
                                 Support
                            
                             
                                 Test and Evaluation
                            
                             
                                 Management Services
                                 
                                     
                                         Program Office Support
                                         C
                                         FFP
                                         ASC/WNS AFMC
                                         Wright Patterson AFB, OH
                                         
                                             1.393
                                             
                                                 2.000
                                                 2010-12
                                            
                                             
                                                 0.775
                                            
                                             
                                                 0.775
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
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                                 Design/Develop/Test F-16 MTC, including concurrency mods
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 MTC #1 Nellis AFB NV Fielded
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 MTC #2 Location TBD Fielded
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 MTC #3 Holloman AFB NM Fielded
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 MTC #4 Kunsan AB Korea
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 MTC #5 Shaw AB SC
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 MTC #6 Spangdahlem AB GE
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 MTC #7 Aviano AB IT
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 MTC # 8 Production and Fielding Dependent of F-16 Aircraft
                                 
                                     
                                         3
                                         2015
                                    
                                     
                                         3
                                         2015
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